

Task	Performed By	Progress	Start	End
Initiation and Infrastructure				
Define project goals	Aviel Dahaman, Tim Fulton, Julio Maldonado, Fabian Nunez, Lucinao Paredes, Emmanuel Santiago	100%	1/16/26	1/25/26
Role assignment	Aviel Dahaman	100%	1/16/26	1/25/26
Development Environment Setup	Aviel Dahaman, Luna Fuller	100%	1/16/26	1/21/26
Research and Planning				
Database Planning, ERD	Aviel Dahaman	100%	1/25/26	2/11/26
Back End Training and Research	Back End Team	100%	1/25/26	2/6/26
Front End Training and Research	Front End Team	100%	1/25/26	2/6/26
Development				
Create Database	Aviel Dahaman, Julio Maldonado	100%	1/23/26	2/11/26
Create API	Julio Maldonado	100%	2/6/26	2/10/26
Testing API - JS Interaction	Back End Team, Front End Team	100%	2/10/26	2/11/26
Create Login and Registration	Aviel Dahaman, Fabian Nunez, Luciano Paredes	100%	2/6/26	2/13/26
Contacts Page Layout	Tim Fulton	100%	2/6/26	2/13/26
Contacts JS, CRUD Integration	Front End Team	100%	2/13/26	2/17/26
UI Refinement & Testing	Front End Team & Julio Maldonaldo	100%	2/16/26	2/18/26
Project Documentation				
README	Aviel Dahaman	100%	2/9/26	2/19/26
Gantt Chart	Emmanuel Santiago, Aviel Dahaman	100%	2/13/26	2/18/26
Powerpoint Slides	Emmanuel Santiago, Aviel Dahaman	100%	2/13/26	2/18/26

Insert new rows ABOVE this one

